Print Date: 01/11/2017
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNP050

Contractor: Jamison Construction, LLC
Contractor's 4532 Indian Creek Road
Address: McEwen, TN 37101

Estimate Number: 0012 Estimate Type: Progress

Contract Location: The repair of six (6) bridges at the 1-440/1-65 interchange

Counties: DAVIDSON

Project(s): 19009-4184-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$3,416,806.80
$0.00
$3,416,806.80
$0.00
$0.00
$3,416,806.80

Previous to Date
$2,963,742.23

$0.00

$2,963,742.23

$-8,800.00
$0.00

$2,954,942.23

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$453,064.57
$0.00
$453,064.57
$8,800.00
$0.00
461,864.57

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 12/31/2016

Time
630.0 Days
479.0 Days
479.0 Days

76.03 9,

70.03 %
6.00 %

Dates
07/10/2015

07/24/2015
08/20/2015
09/10/2015
11/04/2015
05/31/2017

Amounts

$4,850,647.80
$3,450,277.00
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Print Date:
JJ07919

01/11/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

19009-4184-04 100.00 N/A 461,864.57 The repair of six (6) bridges at the 1-440/1-65 interchange
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
19009-4184-04 0500 9500 104-03.01 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $41,773.60
(DESCRIPTION)/Additional material  This Est: 0.000 This Est: $0.00
for jacking Total: 1.000 Total: $41,773.60
19009-4184-04 0500 9502 104-03.02 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $782,731.40
(DESCRIPTION)/Adding Back plate:  This Est: 0.350 This Est: $273,955.99
to outside of steel tubs Total: 0.350 Total: $273,955.99
19009-4184-04 0500 9501 104-03.10 EACH ADDITIONAL WORK Bid: 0.000 Unit Price: $865.00
(DESCRIPTION)/Access holes This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $865.00
19009-4184-04 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $6,500.00
AND GRADES This Est: 0.100 This Est: $650.00
Total: 0.800 Total: $5,200.00
19009-4184-04 0100 9010 105-03 DOLL RAILROAD FLAGGING (DEDUCT) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-4184-04 0100 9012 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
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01/11/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19009-4184-04 0100 9011 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-4184-04 0500 0340 201-07.01 LS REMOVAL AND DISPOSAL OF Bid: 1.000 Unit Price: $8,000.00
BRUSH & TREES This Est: 0.000 This Est: $0.00
Total: 0.600 Total: $4,800.00
19009-4184-04 0100 0020 202-03 S.Y. REMOVAL OF RIGID PAVEMENT, Bid: 146.000 Unit Price: $69.00
SIDEWALK, ETC. This Est: 0.000 This Est: $0.00
Total: 299.160 Total: $20,642.04
19009-4184-04 0100 0030 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 55.000 Unit Price: $25.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 59.720 Total: $1,493.00
19009-4184-04 0100 9001 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $37.50
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-4184-04 0100 9002 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $37.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-4184-04 0100 0040 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 1,050.000 Unit Price: $5.00
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 800.000 Total: $4,000.00

RR004
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Print Date: 01/11/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19009-4184-04 0100 0050 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 15.000 Unit Price: $45.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-4184-04 0100 9007 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-4184-04 0100 9008 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-4184-04 0100 0060 411-03.10 TON ACS MIX(PG76-22) GRADING D Bid: 3.000 Unit Price: $390.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-4184-04 0100 9003 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-4184-04 0100 9004 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-4184-04 0100 9005 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19009-4184-04 0100 9006 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-4184-04 0100 0070 501-01 S.Y. PORTLAND CEMENT CONCRETE Bid: 146.000 Unit Price: $275.00
PAVEMENT(REPLACEMENT) This Est: 0.000 This Est: $0.00
Total: 299.850 Total: $82,458.75
19009-4184-04 0100 0080 502-04.01 L.F. SAWING CONCRETE PAVEMENT Bid: 190.000 Unit Price: $20.00
(FULL DEPTH) This Est: 0.000 This Est: $0.00
Total: 525.000 Total: $10,500.00
19009-4184-04 0100 0090 502-04.02 EACH LOAD TRANSFER DOWELS Bid: 64.000 Unit Price: $16.00
This Est: 0.000 This Est: $0.00
Total: 126.000 Total: $2,016.00
19009-4184-04 0500 0350 602-10.05 LS BRACING REPAIRS Bid: 1.000 Unit Price: $30,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $30,000.00
19009-4184-04 0500 0360 602-10.12 LS BEARING DEVICE (REPAIR) Bid: 1.000 Unit Price: $30,000.00
This Est: 0.500 This Est: $15,000.00
Total: 1.000 Total: $30,000.00
19009-4184-04 0500 0370 602-10.19 LS JACKING STEEL SPANS Bid: 1.000 Unit Price: $92,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $92,000.00

RR004
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DEPARTMENT OF TRANSPORTATION
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19009-4184-04 0500 0380 602-10.22 EACH STRUCTURAL STEEL WELD Bid: 26.000 Unit Price: $350.00
REPAIR This Est: 0.000 This Est: $0.00
Total: 151.000 Total: $52,850.00
19009-4184-04 0500 0390 602-10.32 LB. STRUCTURAL STEEL (REPAIRS) Bid: 38,325.000 Unit Price: $23.00
This Est: 6,285.000 This Est: $144,555.00
Total: 46,464.020 Total: $1,068,672.46
19009-4184-04 0500 0400 602-10.33 LS STRUCTURAL STEEL TEST FOR Bid: 1.000 Unit Price: $120,000.00
CRACKS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $120,000.00
19009-4184-04 0500 0410 603-02.20 S.F. SPOT PAINTING EXISTING STEEL Bid: 21,000.000 Unit Price: $13.00
STRUCTURES This Est: 0.000 This Est: $0.00
Total: 19,754.000 Total: $256,802.00
19009-4184-04 0500 0420 603-05.20 LS CONTAINMENT & DISPOSAL OF Bid: 1.000 Unit Price: $12,000.00
WASTE(LOCATION & DESCRP)/ This Est: 0.000 This Est: $0.00
(Structure Nos. 162-167) Total: 0.400 Total: $4,800.00
19009-4184-04 0500 0430 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 780.000 Unit Price: $340.00
This Est: 0.000 This Est: $0.00
Total: 646.830 Total: $219,922.20
19009-4184-04 0500 0440 604-04.02 S.Y. APPLIED TEXTURE FINISH Bid: 3,600.000 Unit Price: $6.50
(EXISTING STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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DEPARTMENT OF TRANSPORTATION
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19009-4184-04 0500 0450 604-10.05 S.F. CONCRETE Bid: 35.000 Unit Price: $130.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-4184-04 0500 0460 604-10.17 S.Y. NON-PENETRATING CONCRETE Bid: 180.000 Unit Price: $25.00
SEAL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-4184-04 0500 0470 604-10.44 L.F. EXPANSION JOINT REPAIRS Bid: 114.000 Unit Price: $45.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-4184-04 0500 0480 604-10.50 S.Y. BRIDGE DECK REPAIRS (PARTIAl Bid: 60.000 Unit Price: $160.00
DEPTH OF SLAB) This Est: 0.000 This Est: $0.00
Total: 2.730 Total: $436.80
19009-4184-04 0500 0490 604-10.54 S.F. CONCRETE REPAIRS Bid: 140.000 Unit Price: $130.00
This Est: 0.000 This Est: $0.00
Total: 144.770 Total: $18,820.10
19009-4184-04 0500 0500 604-10.60 L.F. EXPANSION JOINT REPAIRS Bid: 176.000 Unit Price: $500.00
(MODULAR TYPE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-4184-04 0500 0510 604-10.70 L.F. EXPANSION JOINT REPAIRS Bid: 72.000 Unit Price: $200.00
This Est: 0.000 This Est: $0.00
Total: 94.840 Total: $18,968.00

RR004
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STATE OF TENNESSEE
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Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19009-4184-04 0500 0520 604-10.78 EACH RISER BLOCK REPAIR Bid: 4.000 Unit Price: $2,200.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $8,800.00
0500 0520 ADJUSTMENT Test Report Payment Adjustment Adj This Est 4.000 Adj This Est 8,800.00
Adj Total: 0.000 Adj Total: 0.00
19009-4184-04 0100 0100 610-07.03 L.F. 18" PIPE DRAIN (BRIDGE DRAIN)  Bid: 96.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 81.000 Total: $3,240.00
19009-4184-04 0500 0530 611-06.13 EACH BRIDGE END DRAIN (SIZE)/ Bid: 7.000 Unit Price: $4,000.00
(2'X8™-7") This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $28,000.00
19009-4184-04 0500 0540 617-04.01  S.Y. TYPE 1 THIN EPOXY OVERLAY Bid: 19,375.000 Unit Price: $40.00
(EPOXY-URETHANE) This Est: 0.000 This Est: $0.00
Total: 18,008.170 Total: $720,326.80
19009-4184-04 0100 0110 703-02 C.Y. CEMENT CONCRETE DITCH Bid: 6.000 Unit Price: $600.00
PAVING (REINFORCED) This Est: 0.000 This Est: $0.00
Total: 9.530 Total: $5,718.00
19009-4184-04 0100 0120 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 27.000 Unit Price: $80.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19009-4184-04 0100 9000 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $100.00
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-4184-04 0100 9503 705-02.03 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 0.000 Unit Price: $29.40
LONG POST This Est: 27.000 This Est: $793.80
Total: 27.000 Total: $793.80
19009-4184-04 0100 9504 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 0.000 Unit Price: $640.00
This Est: 1.000 This Est: $640.00
Total: 1.000 Total: $640.00
19009-4184-04 0100 0130 705-08.51 EACH PORTABLE IMPACT ATTENUATOI! Bid: 6.000 Unit Price: $3,200.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $16,000.00
19009-4184-04 0100 0140 706-01 L.F. GUARDRAIL REMOVED Bid: 27.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-4184-04 0100 0150 709-01.01 C.Y. RUBBLE STONE RIP-RAP Bid: 3.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $100.00
19009-4184-04 0500 0550  709-02.01 C.Y. RUBBLE STONE RIP-RAP Bid: 2.000 Unit Price: $100.00
(GROUTED) This Est: 0.000 This Est: $0.00
Total: 1.930 Total: $193.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19009-4184-04 0100 0160 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $60,000.00
This Est: 0.150 This Est: $9,000.00
Total: 0.700 Total: $42,000.00
19009-4184-04 0100 0170 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 7,810.000 Unit Price: $28.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 1,990.000 Total: $55,720.00
19009-4184-04 0100 0180 712-04.01 EACH FLEXIBLE DRUMS Bid: 384.000 Unit Price: $35.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 422.000 Total: $14,770.00
19009-4184-04 0100 0190 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 237.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 60.000 Total: $2,100.00
19009-4184-04 0100 0200 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,889.000 Unit Price: $7.50
This Est: 0.000 This Est: $0.00
Total: 1,261.000 Total: $9,457.50
19009-4184-04 0100 9013 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $1.00
This Est: 8,469.776 This Est: $8,469.78
Total: 10,681.276 Total: $10,681.28
19009-4184-04 0100 0210 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 5.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,000.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19009-4184-04 0100 0220 712-08.10 HOUR MOBILE MESSAGE SIGN UNIT Bid: 1,000.000 Unit Price: $85.00
W/ATTENUATOR This Est: 0.000 This Est: $0.00
Total: 136.000 Total: $11,560.00
19009-4184-04 0100 0230 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 58,285.000 Unit Price: $1.30
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 27,838.000 Total: $36,189.40
19009-4184-04 0100 0240 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 455.000 Unit Price: $36.00
This Est: 0.000 This Est: $0.00
Total: 86.000 Total: $3,096.00
19009-4184-04 0100 0250  713-16.01 EACH CHANGEABLE MESSAGE SIGN  Bid: 6.000 Unit Price: $4,500.00
UNIT This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $9,000.00
19009-4184-04 0100 0260  716-01.05 EACH TEMPORARY RAISED PAVEMENT Bid: 185.000 Unit Price: $30.00
MARKER This Est: 0.000 This Est: $0.00
Total: 300.000 Total: $9,000.00
19009-4184-04 0100 0270  716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 62.000 Unit Price: $120.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-4184-04 0100 0280 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 2.000 Unit Price: $22,000.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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19009-4184-04 0100 0290 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $66,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $66,000.00
19009-4184-04 0100 0300 801-01 UNIT SEEDING (WITH MULCH) Bid: 2.000 Unit Price: $75.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-4184-04 0100 0310 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 8.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 2.920 Total: $146.00
19009-4184-04 0100 0320 801-03 M.G. WATER (SEEDING & SODDING) Bid: 2.000 Unit Price: $2.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-4184-04 0100 9009 801-06 UNIT MULCH Bid: 0.000 Unit Price: $45.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-4184-04 0100 0330 805-12.01 S.Y. EROSION CONTROL BLANKET Bid: 825.000 Unit Price: $4.00
(TYPEI) This Est: 0.000 This Est: $0.00
Total: 324.770 Total: $1,299.08
0100 0330 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.00
V47 - TSMR  *END OF REPORT*

RR004
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